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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

05.07.2016

Contract Location:
N-13 - OSMOND

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:

Counties

PIERCE
Project Fed State
Number Project Number

31917 000 STP-121-4(111)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref
Post Post
121 28.04 36.41

PROG

10.09.2014
10.16.2014
11.04.2014

03.23.2015
03.23.2015

GR BR GDRL ELEC BIT

Current Contract Amt
$4,655,711.86

Original Contract Amt
$4,650,092.26

% Dollar Comp

92%
% Time Comp

88%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Koertje, Keith

Total for Adjustments

Payment

05.10.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

05.12.2016

05.12.2016

Total to Date Prev to Date

$4,263,429.18  $3,360,230.49
$.00 $.00
$4,263,429.18  $3,360,230.49
$.00 $.00
$.00 $.00
$.00 $.00

$4,263,429.18  $3,360,230.49

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-1,023.86 $-1,023.86
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$1,023.86 -$1,023.86
$4,262,405.32  $3,359,206.63

District Engineer
Boyle, Pat
Controller

Burling, Laurie

This Estimate

$903,198.69
$.00
$903,198.69
$.00
$.00
$.00
$903,198.69

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$903,198.69

05.11.2016

05.12.2016
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0028 Pay Period End Date:  05.07.2016 Est Number: 0028 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1701.24 30.00 80.000 2,400.00
0001 0001 0030.10 9,500.00 1.000 9,500.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 80.000 2,400.00
MOBILIZATION Ls 1.000 9,500.00 CORB 80.000 2,400.00
1.000 9,500.00 0.000 0.00
0.000 0.00 0010 0010 1702.24 38.44 13.000 499.72
0002 0002 1009.00 3,820.00 1.000 3,820.00 24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 13.000 499.72
GENERAL CLEARING AND GRUBBING LS 1.000 3,820.00 9.000 345.96
0.500 1,910.00 0.000 0.00
0.000 0.00 o011 0011 7017.00 2.48 534.000 1,324.32
0003 0003 1011.00 30.00 37.000 1,110.00 REMOVE GUARDRAIL LF 534.000 1,324.32
WATER MGAL 37.000 1,110.00 534.000 1,324.32
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 7110.00 2.95 3,925.000 11,578.75
0004 0004 1012.00 158.50 2.000 317.00 TEMPORARY FENCE LF 3,925.000 11,578.75
RIGHT-OF-WAY MARKERS EACH 2.000 317.00 4,036.000 11,906.20
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 7151.00 2.15 155.000 333.25
0005 0005 1030.00 17.65 2,689.000 47,460.85 REMOVE AND RESET FENCE LF 155.000 333.25
EARTHWORK MEASURED IN EMBANKMENT cy 2,689.000 47,460.85 0.000 0.00
2,340.000 41,301.00 0.000 0.00
0.000 0.00 0014 0014 L006.00 400.00 14.000 5,600.00
0006 0006 1101.00 6.40 311.000 1,990.40 COVER CROP SEEDING ACRE 14.000 5,600.00
REMOVE PAVEMENT sy 311.000 1,990.40 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L019.13 1.50 9,060.000 13,590.00
0007 0007 1102.00 7.42 369.000 2,737.98 EROSION CONTROL, CLASS 1D SY 9,060.000 13,590.00
REMOVE ASPHALT SURFACE 5\% 369.000 2,737.98 0.000 0.00
2,380.050 17,659.97 0.000 0.00
0.000 0.00 0016 0016 L022.11 2.75 5,050.000 13,887.50
0008 0008 1109.00 283 400.000 1,132.00 FABRIC SILT FENCE-LOW POROSITY LF 5,050.000 13,887.50
REMOVE CURB LF 400.000 1,132.00 5,127.000 14,099.25
400.000 1,132.00 0.000 0.00

0.000 0.00
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Est Number: 0028 Pay Period End Date:  05.07.2016 Est Number: 0028 Pay Period End Date:  05.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L022.83 4.40 1,030.000 4,532.00 0024 0024 6615.40 1,100.00 7.000 7,700.00
SILT CHECK, TYPE 2-HIGH LF 1,030.000 4,532.00 TIMBER PILE REPAIR EACH 7.000 7,700.00
986.000 4,338.40 7.000 7,700.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 121,813.77 4002 4002 0096.00 -680.40 0.000 0.00
Current 12181377 DEDUCTION LS 1.000 -680.40
1.000 -680.40
In place 105,917.10 | ow Strength Concrete Specimen
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 28+67 GROUP 6 BRIDGE AT STA 28+67 Contracted 66,140.00
0018 0018 0030.60 6,500.00 1.000 6,500.00 Current 65,459.60
MOBILIZATION LS 1.000 6,500.00 In place 106,669.80
1.000 6,500.00 This Estimate 0.00
0.000 0.00 GROUP 6B BRIDGE AT STA 235+46
0019 0019 6007.22 300.00 72.000 21,600.00 0053 0053 0030.60 86,000.00 1.000 86,000.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 72.000 21,600.00 MOBILIZATION LS 1.000 86,000.00
223.034 66,910.20 1.000 86,000.00
0.000 0.00 0.000 0.00
0020 0020 6007.23 450.00 10.000 4,500.00 0054 0054 1010.01 4.00 1,810.000 7,240.00
BRIDGE DECK REPAIR, FULL DEPTH SY 10.000 4,500.00 EXCAVATION (ESTABLISHED QUANTITY) CY 1,810.000 7,240.00
0.000 0.00 1,810.000 7,240.00
0.000 0.00 0.000 0.00
0021 0021 6010.26 800.00 11.500 9,200.00 0055 0055 1043.50 2.50 765.000 1,912.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 11.500 9,200.00 RIPRAP FILTER FABRIC SY 765.000 1,912.50
12.000 9,600.00 765.000 1,912.50
0.000 0.00 0.000 0.00
0022 0022 6030.00 10,000.00 1.000 10,000.00 0056 0056 3050.15 310.00 196.800 61,008.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,000.00 CONCRETE FOR PAVEMENT APPROACHES CY 196.800 61,008.00
. 1.000 10,000.00 ~CLASS 47BD-4000 196.800 61,008.00
0.000 0.00 0.000 0.00
0023 0023 6131.50 2.00 3,320.000 6,640.00 0057 0057 3051.10 1.17 37,595.000 43,986.15
EPOXY COATED REINFORCING STEEL LB 3,320.000 6,640.00 EPOXY COATED REINFORCING STEEL FOR LB 37,595.000 43,986.15
3,320.000 6,640.00 PAVEMENT APPROACHES 37,595.000 43,986.15
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0058 0058 6000.10 6,000.00 1.000 6,000.00 0067 0067 6104.00 18.00 265.000 4,770.00
ABUTMENT NO.1 EXCAVATION LS 1.000 6,000.00 BROKEN CONCRETE RIPRAP TON 265.000 4,770.00
1.000 6,000.00 264.400 4,759.20
0.000 0.00 38.400 691.20
0059 0059 6000.11 6,000.00 1.000 6,000.00 0068 0068 6105.02 46.00 200.000 9,200.00
ABUTMENT NO.2 EXCAVATION LS 1.000 6,000.00 ROCK RIPRAP, TYPEB TON 200.000 9,200.00
1.000 6,000.00 248.230 11,418.58
0.000 0.00 55.240 2,541.04
0060 0060 6001.50 12,000.00 1.000 12,000.00 0069 0069 6105.30 5.00 330.000 1,650.00
BENT NO.1 EXCAVATION LS 1.000 12,000.00 SALVAGING AND PLACING TOPSOIL ON Sy 330.000 1,650.00
1.000 12,000.00 RIPRAP 330.000 1,650.00
0.000 0.00 0.000 0.00
0061 0061 6001.51 12,000.00 1.000 12,000.00 0070 0070 6131.50 1.08 84,340.000 91,087.20
BENT NO.2 EXCAVATION LS 1.000 12,000.00 EPOXY COATED REINFORCING STEEL LB 84,340.000 91,087.20
1.000 12,000.00 84,472.000 91,229.76
0.000 0.00 0.000 0.00
0062 0062 6010.22 400.00 226.500 90,600.00 0071 0071 6210.50 45.00 3,880.000 174,600.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 226.500 90,600.00 PIPE PILING LF 3,880.000 174,600.00
226.500 90,600.00 3,839.146 172,761.57
0.000 0.00 0.000 0.00
0063 0063 6010.26 380.00 277.700 105,526.00 0072 0072 6310.00 18.00 5,065.000 91,170.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 277.700 105,526.00 STEEL SHEET PILING SF 5,065.000 91,170.00
277.700 105,526.00 5,065.000 91,170.00
0.000 0.00 0.000 0.00
0064 0064 6040.00 50,000.00 1.000 50,000.00 0073 0073 6510.55 14,000.00 1.000 14,000.00
REMOVE STRUCTURE EACH 1.000 50,000.00 TEMPORARY BRIDGE SHORING LS 1.000 14,000.00
AT STA 235446 1.000 50,000.00 1.000 14,000.00
0.000 0.00 0.000 0.00
0065 0065 6052.55 16,000.00 1.000 16,000.00 0074 0074 6510.60 8,000.00 1.000 8,000.00
ACCESS CROSSING LS 1.000 16,000.00 BRIDGE SHORING LS 1.000 8,000.00
1.000 16,000.00 1.000 8,000.00
0.000 0.00 0.000 0.00
0066 0066 6080.00 3.00 1,095.000 3,285.00 0075 0075 6615.40 1,200.00 3.000 3,600.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,095.000 3,285.00 TIMBER PILE REPAIR EACH 3.000 3,600.00
1,095.000 3,285.00 3.000 3,600.00
0.000 0.00 0.000 0.00
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Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0076 0076 8091.00 40.00 205.000 8,200.00 0081 0081 7024.27 2,475.00 7.000 17,325.00
GRANULAR BACKFILL CY 205.000 8,200.00 GUARDRAIL END TREATMENT, TYPE Il EACH 7.000 17,325.00
205.000 8,200.00 7.000 17,325.00
0.000 0.00 0.000 0.00
4000 4000 6210.60 27.00 0.000 0.00 GROUP 7 GUARDRAIL Contracted 42,912.50
PAY CUT-OFF FOR PIPE PILE LF 150.000 4,050.00 Current 42.912.50
Authorized Pipe Pile Cutoff 40.854 1,103.06 In place 42,912.50
0.000 0.00 This Estimate 0.00
4001 4001 6210.57 750.00 0.000 0.00 GROUP 8B ELECTRICAL
SOIL-SETUP FACTOR EACH 3.000 2,250.00 0082 0082 0030.80 500.00 1.000 500.00
As Per Standard Specification 703.05 - (No.5) 1.000 75000 MOBILIZATION LS 1.000 500.00
0.000 0.00 1.000 500.00
GROUP 6B BRIDGE AT STA 235+46 Contracted 907,834.85 0.000 0.00
Current 914,134.85 0083 0083 A008.99 3,900.00 3.000 11,700.00
In place 910,199.82 STREET LIGHTING UNIT, TYPE EACH 3.000 11,700.00
This Estimate 323224 SLBT-40-12-0.25 3.000 11,700.00
GROUP 7 GUARDRAIL 0.000 0.00
0077 0077 0030.70 2,000.00 1.000 2,000.00 0084 0084 A020.10 1,475.00 1.000 1,475.00
MOBILIZATION LS 1.000 2,000.00 LIGHTING CONTROL CENTER, TYPE D EACH 1.000 1,475.00
1.000 2,000.00 1.000 1,475.00
0.000 0.00 0.000 0.00
0078 0078 7011.20 24.25 250.000 6,062.50 0085 0085 A070.10 4.25 369.000 1,568.25
W-BEAM GUARDRAIL LF 250.000 6,062.50 1 1/2-INCH CONDUIT IN TRENCH LF 369.000 1,568.25
250.000 6,062.50 369.000 1,568.25
0.000 0.00 0.000 0.00
0079 0079 7020.00 2,075.00 8.000 16,600.00 0086 0086 A074.12 14.00 191.000 2,674.00
BRIDGE APPROACH SECTIONS EACH 8.000 16,600.00 1 1/2-INCH CONDUIT, JACKED LF 191.000 2,674.00
8.000 16,600.00 191.000 2,674.00
0.000 0.00 0.000 0.00
0080 0080 7022.00 925.00 1.000 925.00 0087 0087 A080.23 0.70 560.000 392.00
END ANCHORAGE ASSEMBLY EACH 1.000 925.00 STREET LIGHTING CABLE, NO. 6 BARE LF 560.000 392.00
1.000 925.00 560.000 392.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0088 0088 A080.24 0.90 1,120.000 1,008.00 0095 0095 3089.25 53.47 2,146.000 114,746.62
STREET LIGHTING CABLE, NO. 6 USE LF 1,120.000 1,008.00 TEMPORARY SURFACING SY 2,146.000 114,746.62
1,120.000 1,008.00 g" 2,168.178 115,932.48
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 19,317.25 0096 0096 6133.00 23.98 404.000 9,687.92
Current 19,317.25 MEMBRANE WATERPROOFING sy 404.000 9,687.92
In place 19,317.25 202.000 4,843.96
This Estimate 0.00 202.000 4,843.96
GROUP 9 BITUMINOUS 0097 0097 7521.24 35.00 36.000 1,260.00
0089 0089 0002.55 8.10 1,291.000 10,457.10 24" WHITE PREFORMED PAVEMENT MARKING LF 36.000 1,260.00
OVERLAY BROKEN LINES STA 1,291.000 10,457.10 0.000 0.00
1,252.871 10,148.26 0.000 0.00
360.110 2,916.89 0098 0098 7530.44 1,400.00 1.000 1,400.00
0090 0090 0002.60 8.10 2,582.000 20,914.20 RAILROAD CROSSING SYMBOL PREFORMED EACH 1.000 1,400.00
OVERLAY SOLID LINES STA 2,582.000 20,914.20 PAVEMENT MARKING 0.000 0.00
2,479.082 20,080.57 0.000 0.00
749.589 6,071.67 0099 0121 8022.15 1.42 500.000 710.00
0091 0091 0030.90 215,818.00 1.000 215,818.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 710.00
MOBILIZATION LS 1.000 21581800 ©'ATEMAINTENANCE PATCHING 0.000 0.00
1.000 215,818.00 0.000 0.00
0.000 0.00 0100 0099 8022.20 1.42 33,950.000 48,209.00
0092 0092 2001.00 27.25 414.000 11,281.50 HYDRATED LIME/WARM MIX ASPHALT EACH 33,950.000 48,209.00
GRAVEL SURFACE COURSE CY 414.000 11,281.50 0.000 0.00
203.081 5,533.96 0.000 0.00
0.000 0.00 0101 0122 9002.10 35.20 500.000 17,600.00
0093 0093 2009.10 325.00 9.770 3,175.25 ASPHALTIC CONCRETE FOR STATE TON 500.000 17,600.00
GRAVEL EMBEDMENT STA 9.770 3,175.25 MAINTENANCE PATCHING, TYPE SPR 82.820 2,915.26
9.770 3,175.25 13.120 461.82
0.000 0.00 0102 0100 9005.75 3520  33,150.000  1,166,880.00
0094 0094 2021.00 50.00 19.000 950.00 ASPHALTIC CONCRETE, TYPE SPR TON 33,150.000 1,166,880.00
MAILBOX POST EACH 19.000 950.00 33,356.060 1,174,133.31
0.000 0.00 14,611.920 514,339.58
0.000 0.00 0103 0101 9009.00 1.00 5,586.000 5,586.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 5,586.000 5,586.00
DRIVEWAYS AND INTERSECTIONS 5.401.000 5,401.00
4,534.000 4,534.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0104 0102 9009.89 55.69 2,069.000 115,222.61 0113 0110 9173.20 1.44 2,303.000 3,316.32
SURFACING 9" 5% 2,069.000 115,222.61 SUBGRADE PREPARATION Y% 2,303.000 3,316.32
1,757.778 97,890.66 0.000 0.00
0.000 0.00 0.000 0.00
0105 0103 9010.50 38.08 800.000 30,464.00 0114 0111 9179.23 644.49 418.230 269,545.05
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 800.000 30,464.00 COLD MILLING, CLASS 3 STA 418.230 269,545.05
SPR 31.110 1,184.67 417.894 269,328.51
0.000 0.00 0.000 0.00
0106 0123 9020.95 799.98 17.000 13,599.66 0115 0112 9179.35 3.59 4,183.000 15,016.97
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 13,599.66 COLD MILLING, CLASS 5 Y% 4,183.000 15,016.97
STATE MAINTENANCE PATCHING 2317 1.853.55 4,183.000 15,016.97
0.359 287.19 0.000 0.00
0107 0104 9021.13 799.98 1,154.300 92341691 0116 0113 9179.72 39.00 360.000 14,040.00
PERFORMANCE GRADED BINDER (64-34) TON 1,154.300 92341691 REMOVE ASPHALT SURFACE FROM BRIDGE Y% 360.000 14,040.00
999.035 799,208.01 360.000 14,040.00
422.971 338,368.34 0.000 0.00
0108 0105 9030.00 8.63 235.000 2,028.05 0117 0114 9185.76 9.25 838.270 7,754.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 235.000 2,028.05 RUMBLE STRIPS, ASPHALT STA 838.270 7,754.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0106 9034.00 5.00 1,403.000 701500 0118 0115 9188.50 50.63 842.000 42,630.46
PREPARATION OF INTERSECTIONS AND sy 1,403.000 7,015.00 SURFACING UNDER GUARDRAIL sy 842.000 42,630.46
DRIVEWAYS 1,457.000 7.285.00 1,023.312 51,810.29
0.000 0.00 0.000 0.00
0110 0107 9053.00 1.60  28,980.000 46,368.00 0119 0124 9300.37 1.00 850.000 850.00
TACK COAT GAL 28,980.000 46,368.00 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
26,625.000 42,600.00 MAINTENANCE PATCHING 0.000 0.00
11,200.000 17,920.00 0.000 0.00
0111 0108 9111.00 26.75 18.000 48150 0120 0116 9300.38 1.00  57,715.000 57,715.00
WATER MGAL 18.000 48150 RAP INCENTIVE PAYMENT EACH 57,715.000 57,715.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0112 0109 9170.00 602.27 36.152 21,773.27 0121 0117 9300.52 1,614.00 1.000 1,614.00
EARTH SHOULDER CONSTRUCTION STA 36.152 2177327 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,614.00
0.000 000 'P 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0028 Pay Period End Date:  05.07.2016 Est Number: 0028 Pay Period End Date:  05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0122 0118 L001.01 799.00 1.000 799.00 0129 0129 0001.99 1.00 100.000 100.00
SEEDING, TYPE A ACRE 1.000 799.00 CONTRACTOR FURNISHED SIGN DAY EACH 100.000 100.00
0.000 0.00 6,181.000 6,181.00
0.000 0.00 0.000 0.00
0123 0119 L001.02 656.00 13.000 8,528.00 0130 0130 0002.28 0.30 11,500.000 3,450.00
SEEDING, TYPE B ACRE 13.000 8,528.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 11,500.000 3,450.00
0.000 0.00 8,630.000 2,589.00
0.000 0.00 0.000 0.00
0124 0120 L032.75 190.00 32.000 6,080.00 0131 0131 0002.30 0.50 4,100.000 2,050.00
MULCH TON 32.000 6,080.00 PAVEMENT MARKING REMOVAL LF 4,100.000 2,050.00
0.000 0.00 1,554.000 777.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,216,933.39 0132 0132 0002.44 040  13,800.000 5:520.00
Current 3,216,933.39 'Ip'ill\/,LF_I’_ORARY PAVEMENT MARKING, TYPE LF 13,800.000 5,520.00
In place 2,858,199.71 14,618.000 5,847.20
This Estimate 889,743.45 0.000 0.00
GROUP 10 GENERAL ITEMS 0133 0133 0002.47 0.10 6,900.000 690.00
0125 0125 0001.08 0.50 14,941.000 7,47050 TEMPORARY PAVEMENT MARKING SURFACE LF 6,900.000 690.00
BARRICADE, TYPE Il BDAY 14,941.000 7,470.50 T REPARATION 5,896.000 589.60
14,937.000 7,468.50 0.000 0.00
280.000 140.00 0134 0134 0003.10 310.00 100.000 31,000.00
0126 0126 0001.10 2.00 3,540.000 7,080.00 FLAGGING DAY 100.000 31,000.00
BARRICADE, TYPE Il BDAY 3,540.000 7,080.00 91.500 28,365.00
8,812.000 17,624.00 12.000 3,720.00
35.000 70.00 0135 0135 0003.20 410.00 45.000 18,450.00
0127 0127 0001.75 5.00 540.000 2,700.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 18,450.00
TEMPORARY SIGN DAY EACH 540.000 2,700.00 19.000 7,790.00
238.000 1,190.00 5.000 2,050.00
86.000 430.00 0136 0136 0003.50 26.00 1,437.500 37,375.00
0128 0128 0001.90 1.00 30,000.000 30,000.00 CONCRETE PROTECTION BARRIER LF 1,437.500 37,375.00
SIGN DAY EACH 30,000.000 30,000.00 1,425.000 37,050.00
24,413.000 24,413.00 0.000 0.00
573.000 573.00 0137 0137 0003.56 4.00 1,387.500 5,550.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,387.500 5,550.00
1,375.000 5,500.00
0.000 0.00
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Est Number: 0028 Pay Period End Date:  05.07.2016 Est Number: 0028 Pay Period End Date:  05.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0138 0138 0003.70 400.00 8.000 3,200.00 0147 0147 9110.27 135.00 70.000 9,450.00
TEMPORARY RUMBLE STRIP EACH 8.000 3,200.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 70.000 9,450.00
8.000 3,200.00 EXCAVATOR, FULLY OPERATED 8.000 1,080.00
0.000 0.00 0.000 0.00
0139 0139 0003.74 8,000.00 2.000 16,000.00 0148 0148 L022.75 3.75 1,000.000 3,750.00
TEMPORARY TRAFFIC SIGNAL EACH 2.000 16,000.00 TEMPORARY SILT CHECK LF 1,000.000 3,750.00
2.000 16,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0140 0140 0005.10 100.00 313.000 31,300.00 0149 0149 L022.90 3.20 1,500.000 4,800.00
TRAFFIC CONTROL MANAGEMENT DAY 313.000 31,300.00 TEMPORARY SILT FENCE LF 1,500.000 4,800.00
316.000 31,600.00 791.000 2,531.20
7.000 700.00 0.000 0.00
0141 0141 0020.00 2.00 2,000.000 4,000.00 0150 0150 L022.92 4.25 500.000 2,125.00
TRAINING HOUR 2,000.000 4,000.00 TEMPORARY EARTH CHECK LF 500.000 2,125.00
0.000 0.00 310.000 1,317.50
0.000 0.00 0.000 0.00
0142 0142 0030.00 3,500.00 1.000 3,500.00 0151 0151 L032.70 345.00 4.000 1,380.00
MOBILIZATION LS 1.000 3,500.00 TEMPORARY MULCH TON 4.000 1,380.00
1.000 3,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0143 0143 9110.01 50.00 120.000 6,000.00 0152 0152 L860.24 500.00 13.000 6,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 120.000 6,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 13.000 6,500.00
0.000 0.00 5.000 2,500.00
0.000 0.00 0.000 0.00
0144 0144 9110.02 50.00 50.000 2,500.00 0153 0153 L860.50 11,200.00 1.000 11,200.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 11,200.00
OPERATED 6.000 300.00 CONTRACTOR COMPLIANCE 1.000 11.200.00
6.000 300.00 0.200 2,240.00
0145 0145 9110.03 50.00 120.000 6,000.00 GROUP 10 GENERAL ITEMS Contracted 275,140.50
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 120.000 6,000.00 Current 275.140.50
0.000 0.00 In place 220,213.00
0.000 0.00 This Estimate 10,223.00
0146 0146 9110.07 100.00 120.000 12,000.00 Totals for contract Contracted 4,650,092.26
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 120.000 12,000.00 Current 4,655,711.86
16.000 1,600.00 In place 4,263,429.18
0.000 0.00 This Estimate 903,198.69
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

6105.02 ROCK RIPRAP, TYPE B

Project 31917 000 Project 31917 000
Prpsl Line Nbr 0057 Proj Line Nbr Prpsl Line Nbr 0068 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 1,648.00 918.92 960670 0004  S.P. Initial Payment 56.14 1,970.51 273129
Epoxy Coated Reinforcing Steel for Approaches Rock Rip Rap Type B
0012  S.P.Adjustment -1,648.00 -918.92 960670 0024  S.P.Adjustment -56.14 -1,970.51 273129
Epoxy Coated Reinforcing Steel for Approaches Rock Rip Rap Type B
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0057: 0.00 $0.00 Total for proposal line nbr 0068: 0.00 $0.00
Total for item code 3051.10: 0.00 $0.00 Total for item code 6105.02: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
6080.00 = |STRUCTURAL STEEL FOR SUBSTRUCTURE | 6131.50 | EPOXY COATED REINFORCING STEEL
Project 31917 000 Project 31917 000
Prpsl Line Nbr 0066 Proj Line Nbr Prpsl Line Nbr 0023 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 1,095.00 900.00 0-145C 0005  S.P. Initial Payment 3,318.00 1,850.12 960670
Substructure Steel for Bridge Sta.235+46 Epoxy Coated Reinforcing Steel
0009  S.P. Adjustment -547.50 -450.00 0-145C 0015 S.P. Adjustment -1,659.00 -925.06 960670
Substructure Steel for Bridge Sta.235+46 Epoxy Coated Reinforcing Steel
0010  S.P. Adjustment -547.50 -450.00 0-145C 0019  S.P. Adjustment -1,659.00 -925.06 960670
Substructure Steel for Bridge Sta.235+46 Epoxy Coated Reinforcing Steel
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0066: 0.00 $0.00 Total for proposal line nbr 0023: 0.00 $0.00
Total for item code 6080.00: 0.00 $0.00
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Detailed breakdown of stockpiled

materials
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6131.50 [EPOXY COATED REINFORCING STEEL

Project 31917 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 31917 000

Prpsl Line Nbr 0070 Proj Line Nbr Prpsl Line Nbr 0070 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0005  S.P. Initial Payment 22,352.00 12,463.48 960670 0012  S.P.Adjustment -7,107.00 -3,962.86 960037
Epoxy Coated Reinforcing Steel Epoxy Coated Reinforcing Steel
0008  S.P. Adjustment -2,936.00 -1,637.11 960670 Total for stockpile nbr 2: 0.00 $0.00
Epoxy Coated Reinforcing Steel Total for proposal line nbr 0070: 0.00 $0.00
0009  S.P.Adjustment -2,322.00 -1,294.75 960670 Total for item code 6131.50: 0.00 $0.00
Epoxy Coated Reinforcing Steel \Item cd Hltem Desc ‘
0010  S.P. Adjustment -2,322.00 -1,294.75 960670 621050  PIPE PILING
Epoxy Coated Reinforcing Steel Project 31917 000
0011 S.P. Adjustment -2,936.00 -1,637.11 960670
Epoxy Coated Reinforcing Steel Prpsl Line Nbr 0071 Proj Line Nbr
0012 S.P. Adjustment -11,836.00 -6,599.76 960670 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Epoxy Coated Reinforcing Steel Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0005  S.P. Initial Payment 820.00 22,058.00 0-145C
Stkpl Nbr 2 Pipe Piling for Bridge Sta.235+46
0005 S.P. Initial Payment 17,623.00 9,826.58 960037 0006 S.P. Adjustment -820.00 -22,058.00 0-145C
Epoxy Coated Reinforcing Steel Pipe Piling for Bridge Sta.235+46
0008 S.P. Adjustment -2,936.00 -1,637.11 960037 Total for stockpile nbr 1: 0.00 $0.00
Epoxy Coated Reinforcing Steel Stkpl Nbr 2
0009  S.P.Adjustment -2,322.00 -1,294.75 960037 0005  S.P. Initial Payment 425.00 11,432.50 0-159C
Epoxy Coated Reinforcing Steel Pipe Piling for Bridge Sta.235+46
0010  S.P.Adjustment -2,322.00 -1,294.75 960037 0006  S.P. Adjustment -425.00 -11,432.50 0-159C
Epoxy Coated Reinforcing Steel Pipe Piling for Bridge Sta.235+46
0011  S.P. Adjustment -2,936.00 -1,637.11 960037 Total for stockpile nbr 2: 0.00 $0.00
Epoxy Coated Reinforcing Steel Total for proposal line nbr 0071; 0.00 $0.00
Total for item code 6210.50: 0.00 $0.00



Nebraska Department of Roads Date: 05.13.2016 Nebraska Department of Roads Date: 05.13.2016
Estimate Summary to Contractor Page: 12 of 13 Estimate Summary to Contractor Page: 12 of 13
Contract ID:  3917X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF Contract ID:  3917X Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF
Est Number: 0028 Pay Period End Date:  05.07.2016 Est Number: 0028 Pay Period End Date:  05.07.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6310.00 \STEEL SHEET PILING \ A008.99 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 31917 000 Project 31917 000
Prpsl Line Nbr 0072 Proj Line Nbr Prpsl Line Nbr 0083 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005 S.P. Initial Payment 5,065.00 58,754.00 0-159C 0025 S.P. Adjustment -3.00 -5,205.00 979740306
Steel Sheet Piling for Bridge Sta.235+46 Street Light Poles
0006  S.P. Adjustment -500.00 -5,800.00 0-159C Total for stockpile nbr 1: 0.00 $0.00
Steel Sheet Piling for Bridge Sta.235+46 Total for proposal line nbr 0083: 0.00 $0.00
0007  S.P. Adjustment -897.00 -10,405.20 0-159C Total for item code A008.99: 0.00 $0.00
Steel Sheet Piling for Bridge Sta.235+46 Total remaining for contract: $0.00
0011 S.P. Adjustment -1,397.25 -16,208.10 0-159C
Steel Sheet Piling for Bridge Sta.235+46
0016 S.P. Adjustment -1,003.75 -11,643.50 0-159C
Steel Sheet Piling for Bridge Sta.235+46
0018 S.P. Adjustment -640.00 -7,424.00 0-159C
Steel Sheet Piling for Bridge Sta.235+46
0019 S.P. Adjustment -627.00 -7,273.20 0-159C
Steel Sheet Piling for Bridge Sta.235+46
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0072: 0.00 $0.00
Total for item code 6310.00: 0.00 $0.00
\Item Cd Hltem Desc \
A008.99 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 31917 000
Prpsl Line Nbr 0083 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0023 S.P. Initial Payment 3.00 5,205.00 979740306

Street Light Poles






